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eference Number:
8201717
IControl Number:
PMD-2021-11-058
Bid Notice Title:
Supply and Delivery of
Materials for Extension of
Distribution Pipeline from
Teacher's Village Pump Station
to Municipal Subd., Pob. 1,
iSagay City
Approved Budget:
Php256,000.00
Procurement Mode:
Negotiated Procurement -
ISmall Value Procurement (Sec.
53.9)
(Classification:
Goods
Category:
Hardware and Construction
[Supplies
|Applicable Procurement
Rules:
Implementing Rules and
Regulations
Funding Source:
iGovernment of the Philippines
(GOP)
Funding Instrument:
ICorporate Budget for the
IContract Approved by the
Board
\Area of Delivery:
Negros Occidental
Delivery Period:
15 Day/s
IContact Person:
Ronie Dela Calzada
Created By:
Ronie Dela Calzada

Awardee :

ICENTRAL NEGROS FUJIPIPES
INDUSTRIES, INC.

Address :

Fujipipes Compound, Banga Alang-

SAGAY WATER DISTRICT
A.E. Marafon Street, Poblacion 2 Sagay City Negros Occidental, Region VI,
Philippines
PE Pipes, Union Coupling, Mech. Gatevalve

Contact Person :
Tyron Jansen Divinagracia Cu
Designation :

IAward Type:
IAward Notice
([Contract Amount:
Php189,856.90
lAward Date:

Alang, Hacienda Lonoy, Brgy Hawaiian, Please indicate your position in the 29-Nov-2021
Silay City Silay City Negros Occidental, company. IPublish Date:
Region VI, Philippines

(02-Dec-2021
Line Item Date Last Updated:
# Product/Service/Project Name Budget 02-Dec-2021

40171520, 1, Lot

IPE Pipes, Union Coupling, Mech. Gatevalve, 63mm dia.
X 60M PE Pipe, SDR II, HDPE 100; Union Coupling 2",
ISO STD; Mech. Gatevalve 2" for Extension of
Distribution Pipeline from Teahcer's Village Pump
Station to Municipal Subd., Pob. 1, Sagay City,

Php256,000.00

IContract Number:
P.O. No. 2021-11-186
Proceed Date:

XReason for Award :

lLowest Calculated Responsive Quotation

29-Nov-2021
Contract Effectivity
Date:

29-Nov-2021
Contract End Date:
14-Dec-2021
'Created By:

Ronie S. Dela Calzada
Date Created:
(02-Dec-2021
IApprover:

Ronie S. Dela Calzada
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